Menominee River Fish Passage Update for Park Mill and Menominee Dams

Prepared by Nick Utrup on 5-2-14
Please note: timelines are best estimates and subject to change

Phase I – Downstream Passage at Park Mill Dam (Fish Bypass)
• Construction designs are 100% and have been approved by FERC
  o Construction is now permitted to begin
• North American Hydro is currently selecting a bidder for the construction
• Construction is expected to begin in June and be completed by September of this year
• Pre-construction activities have already begun
• Power canal will be drawn down

Phase II – Upstream Passage at Menominee Dam (Fish Lift)
• Construction designs are 100% and have been approved by FERC
  o Construction is now permitted to begin
• North American Hydro is currently selecting a bidder for the construction
• Construction is expected to begin in June and be completed by November of this year
• Pre-construction activities have already begun

Phase III – Downstream Passage at Menominee Dam (Fish Bypass and trashrack replacement)
• U.S. Army Corps of Engineers is finishing the feasibility study
  o Final project agreement expected by the end of this year
• Final design and construction bidding expected in 2015
  o It is unknown whether construction would begin in late 2015 or early 2016
• Trashrack replacement still unfunded
  o North American Hydro funded a feasibility study to determine what can be done to improve the trashracks and what the potential cost may be
  o Construction timeframe unknown at this point

Phase IV – Upstream transport of lake sturgeon (Transport Trailer)
• The Implementation Team is working on the specs for the trailer, so we can determine how the trailer should be built and how much it may cost
• Construction of the trailer is only partially funded
  o North American Hydro has agreed to provide up to $12,000 for the design and construction of the trailer
• Trailer is needed by next spring (2015), but construction timeframe is currently unknown

Nick Utrup
U.S. Fish and Wildlife Service
Wisconsin-Minnesota Ecological Services Field Office
4101 American Boulevard East
Bloomington, MN 55425
Office: 612-725-3548 Ext. 2204
Cell: 952-567-9616
FAX: 612-725-3609
Email: Nick_Utrup@fws.gov